

**J-17060/6/2015 DDU GKY
Government of India
Ministry of Rural Development
Department of Rural Development
(Rural Skills Division)**

New Delhi, dated 16th September 2015

Notification no.52/2015

Sub: Revision of Prospective Work Schedule (PWS) by CTSA

Section 3.1.1.1 & 3.1.1.2 of Standard Operating Procedures (SOP) of DDU-GKY specifies about the contents, relevance and the monitoring of Prospective Work Schedule (PWS) to be submitted by the Project Implementing Agencies (PIAs) for DDU-GKY projects during signing of the MOU. In case a PIA is unable to adhere to the PWS, SOP provides for issuance of Yellow alerts by SRLMs in Action Plan States and CTSA in Year Programme States as per sub-clause 3.1.1.2 (f).

2. It is hereby stated that several instances have come to the notice of Ministry during review of progress of projects where it has been observed that PIAs have been unable to commence the project in timely manner or there has been a delay in commencement of project, leading to deviation from PWS and issuance of Yellow alerts. One of the reasons commonly cited by PIAs is their early planning at initial stages not matching with the ground conditions leading to delays. The PIAs have been requesting in the review meeting to allow them one-time revision in PWS, considering that PWS was new to them. After taking this into account, it was decided in the project review meeting held on 19th March, 2015 that :


(a) A PIA shall be allowed to revise the PWS only once in the project duration subject to the condition that the annual targets approved in the original PWS shall not be modified and the PIA shall have to achieve the annual target for that year by rescheduling its batches.

(b) The revised PWS shall come into effect only with the approval of respective SRLMs (in Action Plan States) or CTSA (in Year Programme States).

(c) Where a PIA has been served with a Yellow alert, and respective SRLMs (in Action Plan States) or CTSA (in Year Programme States) has approved the revised PWS, the Yellow alert issued prior to the revision shall be deemed closed and considered *non est*.

(d) Under no circumstances revision in PWS shall be allowed as a ground for extension in project duration.

3. The notification shall come into force with effect from 19.3.2015. This issues with the approval of Competent Authority.


(S.B.Tiwari)

**Under Secretary to Government of India
Tel: 23743625**

To

1. All PIAs with Sanctioned Projects
2. All SRLMs/ State Nodal Skills Mission
3. Project Director, DDU-GKY, NIRD, Hyderabad
4. Vice President, DDU-GKY, NABCONS, New Delhi
5. Sh.Abu Osama Saifi, for uploading the notification on DDU-GKY website