

101138/2015/5454-SP

J-17021/2/2013 SGSY II SP
Ministry of Rural Development
Department of Rural Development
(DDU-GKY Division)

1st Floor, Western Wing, Thapar House,
124, Janpath, New Delhi-110001

Dated: 27th July, 2015

Notification No: 35/2015

Sub: Revision of the project to be implemented by M/s CL Educate Limited under DDU-GKY for skilling rural youths in the State of Jharkhand through NIRD, Hyderabad-reg.

The undersigned is directed to hereby state that in terms of recommendation given by State Government of Jharkhand, the Competent Authority has approved change in mode of training from non- residential to residential, training center locations, target and total project cost as given below:

2. (a) Revision in physical target and project cost (in Rs.):

Original target	Revised target	Original total project cost	Revised total project cost
4200	4260	Rs.14,99,80,711/-	Rs.14,99,65,178/-


b. Revision in mode of training:

Training Mode	Original Target	Revised Target
Non residential	0	0
Residential	4200	4260
Total	4200	4260

c. Revision in training centre location:

Sl. No.	Location of boarding/lodging	Original target	Revised target
a	State HQs	550	0
b	District HQs	3650	3600
c	All other locations other than a & b	0	660
	Total	4200	4260

3. Further, NIRD (Central Technical Support Agency) is hereby requested to ensure that the revisions are suitably incorporated in the MOU.


(S.B.Tiwari)

Under Secretary to Government of India

Tele: 011-23743629

To:

1. Secretary, Department of Rural Development, State Government of Jharkhand
2. Mission Director Jharkhand/ Officer-in-charge, JSLPS, Jharkhand.
3. NIRD, Rajendranagar, Hyderabad-500030, Andhra Pradesh
4. The Accountant General, State Government of Jharkhand
5. The Director of Audit, Economic & Services Ministries, AGCR Building, IP Estate, New Delhi
6. CL Educate Limited, 15 A, KNOWLEDGE PARK - II, GREATER NOIDA
10. Pay & Accounts Office, Ministry of Rural Development, Krishi Bhawan
11. B&A section / Fin. II section / SO-NRLM/ Guard File.