

J-17021/14/2013 SGSY II SP

Ministry of Rural Development

Department of Rural Development

(DDU-GKY Division)

*1st Floor, Western Wing, Thapar House,
124, Janpath, New Delhi-110001*

Dated: 16th July, 2015

Notification No: 34/2015

Sub: Revision of DDU-GKY Projects to be implemented by M/s Cap Foundation, M/s ICA Infotech Pvt. Ltd., M/s Laurus Edutech Private Limited and M/s OCFIT under DDU-GKY for skilling rural youths in the State of Jharkhand through NIRD, Hyderabad-reg.

The undersigned is directed to hereby state that in terms of recommendation given by State Government of Jharkhand, the Competent Authority has approved changes in mode of training from non- residential to residential, locations of training centre, targets and total project costs as per the details given below:

I. Name of PIA: Cap Foundation

Sanction Order No: J-17021/14/2013

a. Revision in physical target and project cost (in Rs.):

Original target	Revised target	Original total project cost	Revised total project cost
3700	3420	Rs.23,24,08,081/-	Rs.23,23,51,168/-

b. Revision in mode of training:

Training Mode	Original Target	Revised Target
Non residential	1480	105
Residential	2220	3315
Total		3420

c. Revision in training centre location:

Sl. No.	Location of boarding/lodging	Original target	Revised target
a	State HQs	1000	1000
b	District HQs	880	2315
c	All other locations other than a & b	340	0
Total			3315

II. Name of PIA: ICA Infotech Pvt. Ltd.

Sanction Order No: J-17021/10/2013

a. Revision in physical target and project cost (in Rs.):

Original target	Revised target	Original total project cost	Revised total project cost
4681	3982	Rs.14,99,83,224/-	Rs.14,99,82,814/-

b. Revision in mode of training:

Training Mode	Original Target	Revised Target
Non residential	4681	1300
Residential	0	2682
Total		3982

c. Revision in training centre location:

Sl. No.	Location of boarding/lodging	Original target	Revised target
a	State HQs	0	0
b	District HQs	0	2682
c	All other locations other than a & b	0	0
Total			2682

III. Name of PIA: Laurus Edutech Pvt. Ltd.

Sanction Order No: J-17021/07/2013

a.Revision in physical target and project cost (in Rs.):

Original target	Revised target	Original total project cost	Revised total project cost
2000	1785	Rs.7,32,55,837/-	Rs.7,31,95,797/-

b. Revision in mode of training:

Training Mode	Original Target	Revised Target
Non residential	1000	0
Residential	1000	1785
Total		1785

c. Revision in training centre location:

Sl. No.	Location of boarding/lodging	Original target	Revised target
a	State HQs	0	0
b	District HQs	300	1785
c	All other locations other than a & b	700	0
Total			1785

IV. Name of PIA: OCFIT

Sanction Order No: J-17021/1/2013

a.Revision in physical target and project cost (in Rs.):

Original target	Revised target	Original total project cost	Revised total project cost
2000	2088	Rs.7,51,18,781/-	No change

b. Revision in mode of training:

Training Mode	Original Target	Revised Target
Non residential	0	0
Residential	2000	2088
Total		

c. Revision in training centre location:

Sl. No.	Location of boarding/lodging	Original target	Revised target
---------	------------------------------	-----------------	----------------

a	State HQs	0	0
b	District HQs	2000	0
c	All other locations other than a & b	0	2088
Total			

2. Further, NIRD (Central Technical Support Agency) is hereby requested to ensure that the revisions are suitably incorporated in the MOU.



(S.B.Tiwari)

Under Secretary to Government of India

Tele: 011-23743629

To

1. Secretary, Department of Rural Development, State Government of Jharkhand
2. Mission Director Jharkhand/ Officer-in-charge, SRLM Jharkhand.
3. NIRD, Rajendranagar, Hyderabad-500030, Andhra Pradesh
4. The Accountant General, State Government of Jharkhand
5. The Director of Audit, Economic & Services Ministries, AGCR Building, IP Estate, New Delhi
6. Cap Foundation, 101, GOWRI SHANKAR RESIDENCY, KAMALAPURI COLONY PHASE-III, HYDERABAD
7. ICA Infotech Pvt. Ltd., 27, N S ROAD, 4TH FLOOR, KOLKATA
8. Laurus Edutech Private Limited, DP-110, F-19, SECOND PHASE, INDUSTRIAL ESTATE, AMBATTUR, CHENNAI, TAMILNADU
9. OCFIT, PLOT NO 68 UDHYOG VIHAR PH-4 GURAGON-(HARYANA)
10. Pay & Accounts Office, Ministry of Rural Development, Krishi Bhawan
11. B&A section / Fin. II section / SO-NRLM/ Guard File.